LYNQ

Quick Start

DOCUMENT REVISION: 1.1 July 2021

Foreword


With your commitment, LYNQ can be implemented quickly and easily within your environment in less than twelve (12) weeks, so you don't have to wait long before you start to see the benefit and return from your investment.

Our fixed pricing model helps you to de-risk your project by providing assurance of delivery without costly overruns that often occur with time and materials models. We also understand that you have limited time, which is why we deliver our software remotely to avoid disruption to your business and to minimise expenses.

Of course if you would rather have the software delivered on-site we have a network of partners local to you who are on hand to assist. The choice is yours.

Our approach

Fixed price, rapid deployment in under 12 weeks



Your project

to ensure your success		WEEK 3	3 WEEK !	5 WEEK 8	WEEK 10	0 WEEK 12	WEEK 13
			•				ſ
1	Discovery						
2	Design & Configuration						
3	Training						
4	User Acceptance Testing						
5	Transition						
6	Project Closure						

Stage	Name	Task	Sign Off?	Resource	Customer Effort	Deliverables
1	Discovery	Business process interviews (factory/data)	Yes	Solutions Consultant/Customer	8	Project initiation document
		Gap analysis		Solutions Consultant	0	, Gap analysis
		Project plan		Solutions Consultant	0	Project plan
2	Design & Configuration	ERP configuration		Customer	40	
		Installation (sandbox/production)		Technical Consultant	0	Installed applications (sandbox/production)
		Solution configuration		Solutions Consultant	0	Configured sandbox environment
		Automation configuration		Solutions Consultant/Customer	0	
		Demonstration of configured solution		Solutions Consultant/Customer	2	
3	Training	Schedulers		Solutions Consultant/Customer	12	
	-	Workforce		Solutions Consultant/Customer	4	Recorded remote training sessions
		Supervisors		Solutions Consultant/Customer	4	Training materials
		Systems administration		Solutions Consultant	12	
4	User Acceptance Testing	User testing		Solutions Consultant/Customer	60	Acceptance testing checklist
		Document solution design		Solutions Consultant	0	Solution design document
		Project review	Yes	Solutions Consultant/Customer	1	Project review document
5	Transition	Go live preparation		Solutions Consultant/Customer	2	
		Go live		Customer	0	Transition checklist
		Post go live assistance		Solutions Consultant	0	Configured production environment
		Optimisation		Solutions Consultant/Customer	4	
6	Project Closure	Handover to Customer Success Manager		Customer	1	Durie et la redevieu de si
	-	Hand over to support		Solutions Consultant/Support	0	Project handover document
		Customer success plan		Customer Success Manager	0	Success plan
Estir	nated total effort (hours)	150				



My business. Understood.

LYNQ is reinventing manufacturing execution system (MES) software for small to midsize manufacturers looking for a configurable, plug-and-play solution to digitalise and drive factory performance.

For full terms and conditions visit: lynqmes.com/agreements



LYNQ

AMER | EMEA | APAC